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TEMPORARY LIGHTING GENERAL NOTES

GENERAL NOTES

1. THE TEMPORARY LIGHTING SYSTEM SHALL BE A 240/480V SYSTEM. THE TEMPORARY
LIGHTING SYSTEM SHALL CONSIST OF LUMINAIRES HAVING 240V AND 480V BALLASTS.

2. ALL EXISTING LIGHT POLES THAT ARE TO REMAIN AND ALL EXISTING SIGN
STRUCTURES SHALL BE FED BY AERIAL CABLE AS SHOWN ON THE PLANS AND AS
DIRECTED BY THE ENGINEER. THIS WORK SHALL BE PAID FOR UNDER THE AERIAL
CABLE PAY ITEM.

3. REMOVAL OF ALL LIGHTING UNITS SHALL BE COORDINATED SO THAT NO CURRENTLY
LIGHTED RAMPS SHALL BE LEFT UNLIT.

4, THE CONTRACTOR SHALL CONFIRM THAT ALL TEMPORARY AERIAL FEEDS TO
PROPOSED POLES SHALL BE CONNECTED ON THE PROPER PHASE.

BEFORE PRE-STAGE WORK BEGINS

1. INSTALL NEW TEMPORARY LIGHTING/WOOD POLES AS SHOWN ON THE TEMPORARY
LIGHTING PRE-STAGE PLANS. THE CONTRACTOR SHALL MAKE ALL AERIAL CONNECTIONS
TO EXISTING POLES TO REMAIN AS SHOWN ON THE PRE-STAGE PLANS,

2. REMOVE EXISTING LIGHT POLES AS SHOWN ON THE TEMPORARY LIGHTING PRE-STAGE
PLANS AFTER TEMPORARY LIGHTING IS OPERATIONAL.

3. THE EXISTING UNDERPASS LIGHTING AND EXISTING LIGHT POLES PB2, PA3 AND THE
TWIN ARM POLE PAG/PBG SHALL BE FED BY AERIAL CONNECTION.

PRE-STAGE
(I-55 TRAFFIC TO OUTSIDE LANE/SHOULDER)

1. THE EXISTING LIGHT POLES LABELED PBl. PB3, PB4, PB5, PB6, PB7, PAl, PCl,
PA3, PA4, PA5, PA6, AND THE FOUR EXISTING WOOD POLE LIGHTING UNITS

Ti, T2, T3, T4 ARE OPERATED AT 480V. ALSO, TEMPORARY LIGHTING UNITS
PA2, PB2 AND PAT SHALL BE OPERATED AT 480V.

2. ALL NEW TEMPORARY LUMINAIRES AND ALL EXISTING UNDERPASS
LUMINAIRES, INCLUDING POLES PB2, PA3 AND THE TWIN ARM POLE PA6 & PB6
SHALL BE RUN AT 240v.

3. ALL EXISTING AERIAL CONNECTIONS SHALL BE MAINTAINED AS SHOWN ON
THE PLANS OR AS DIRECTED BY THE ENGINEER,

STAGE 1

(CONSTRUCTION OF PROPOSED RAMPS A,C,E & G - I-80 & [-55 TRAFFIC TO INSIDE LANE/SHOULDER)

1. PROPOSED LIGHTING CONTROLLER 'P’ SHALL BE INSTALLED AND ENERGIZED AS
SHOWN ON THE PLANS. THE CONTRACTOR SHALL INSTALL TEMPORARY WQOOD POLES
AND AERTAL CONNECTIONS AS SHOWN ON THE PLANS TO TEMPORARILY FEED THE
PROPOSED LIGHT POLES INSTALLED ON NEW RAMPS A, C, E, AND G PRIOR TO OPENING
TO TRAFFIC IN STAGE 2.

STAGE 2
(MAINTAIN TRAFFIC ON INSIDE LANE/SHOULDER ON [-80 & I55 - OPEN PROPOSED RAMPS A,C,D,G)

1. THE CONTRACTOR SHALL REMOVE THE TEMPORARY LIGHTING UNITS AND WOOD POLES

AS INDICATED ON THE PLANS AND AS DIRECTED BY THE ENGINEER. THESE TEMPORARY
LIGHTING UNITS AND POLES SHALL BE REMOVED AFTER THE PROPOSED RAMP A, C, E, AND G
LIGHTING HAS BEEN ENERGIZED AND PRIOR TO OPENING OF THESE RAMPS TO TRAFFIC.

THE 750W LUMINAIRES SHALL BE RETURNED TO STATE STOCK AS DIRECTED BY THE
ENGINEER.

2. CONTRACTOR TO INSTALL ALL AERIAL CONNECTIONS AS SHOWN ON THE PLANS TO
TEMPORARILY FEED PROPOSED LIGHT POLES ON NEW RAMPS B, D, F & H PRIOR T0O
OPENING OF TRAFFIC.

STAGE 3

(MAINTAIN TRAFFIC ON INSIDE LANE/SHOULDER ON [-80 & 155 - COMPLETE LOOP RAMP
TERMINALS)

1. THE CONTRACTOR SHALL INSTALL AND ENERGIZE REMAINING PROPOSED LIGHT
POLES AS INDICATED ON THE PROPOSED LIGHTING PLANS AND AS DIRECTED BY
THE ENGINEER.

2. THE CONTRACTOR SHALL REMOVE ALL REMAINING TEMPORARY LIGHTING UNITS
AND POLES ONCE THE PROPOSED LIGHTING SYSTEM IS FULLY INSTALLED AND
ENERGIZED.

3. ANY PROPOSED LIGHTING UNITS INSTALLED SHALL BE ENERGIZED AS SOON AS
POSSIBLE OR AS DIRECTED BY THE ENGINEER.
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